			Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23
Months			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42
Task 6.2: Pilot Theme 1: Smart Living Environment for Healthy Ageing at Home										phase 1				phase 2						phase 3			D					phase 4											phase 5					D
UC-PT1-001	Remote In-Home Wellbeing Monitoring and Assessment	CCS																Phase 2 Mock ups from Tec Partners	Phase 2 Prepare the Mockups for the participants	Phase 2 Mock up dates with the participants	Phase 2 Mock ups date with the participants	Phase 2 implement the feedback from the participants	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (Implementation feedback and results from the participants)	D	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration								
UC-PT1-002	Digital Assistant to Support Older People to Live Independently and Remain Socially Connected	CCS																Phase 2 Mock ups from Tec Partners	Phase 2 Prepare the Mockups for the participants	Phase 2 Mock up dates with the participants	Phase 2 Mock ups date with the participants	Phase 2 implement the feedback from the participants	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (Implementation feedback and results from the participants)	D	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration								
UC-PT1-003	Overcoming the fear of digital technologies – competent usage of technologies – problem solving in the community	CCS																Phase 2 Mock ups from Tec Partners	Phase 2 Prepare the Mockups for the participants	Phase 2 Mock up dates with the participants	Phase 2 Mock ups date with the participants	Phase 2 implement the feedback from the participants	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (1/2 day at home)	Phase 3 Prototyp Hands on Training (Implementation feedback and results from the participants)	D	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration	Phase 4 Small scale Live Demonstration								
Use Case PT1-004	Robots to Support Older People to Live Independently and Remain Socially Connected	CH																**Mock-ups**			**Prototyp & hands-on training**					D																		D
Task 6.3: Pilot Theme 2: Improving In-Home and Community-based Care										phase 1				phase 2						phase 3			D					phase 4											phase 5					D
UC-PT2-001	Delivering remote monitoring of key health parameters	GEWI																																										

UC-PT2-002	Supporting the interaction of the individual with the community	GEWI																																									
UC-PT2-003	LLM CARE Healthcare System for Cognitive and Physical training	AUTH									Mock-up						Prototyp							Pilot																		
UC-PT2-004	Night Surveillance Rounds at Community Care and in the Home-Setting	GEWI																																									
Task 6.4: Pilot Theme 3: Medicine Control and Optimisation															phase 1			phase 2			phase 3		D		phase 4					phase 5		D										
UC-PT3-general	Supporting multi-morbid older patients	NHSCT															Mock-up tests			Prototyp & hands-on training				Pilot start																			
UC-PT3-001	In-home decompensation prediction for heart failure patients	CH															Mock-up			Prototyp				Pilot start																			
UC-PT3-001c	Advanced telemonitoring of patients with heart failure in home environment	FNOL															Mock-up	Mock-up		Prototyp	Prototyp			Pilot start																			
UC-PT3-COPD	Advanced telemonitoring of patients with COPD in home environment	FNOL																Mock-up	Mock-up		Prototyp	Prototyp			Pilot start																		
Task 6.5: Pilot Theme 4: Psycho-social and Cognitive Stimulation Promoting Wellbeing																					phase 1			phase 2			phase 3	D			phase 4					phase 5		D					
UC-PT4-001	Psycho-social and Cognitive Stimulation Promoting Wellbeing	UAVR																		phase 1			Mock-up			Prototype		D	phase 4					phase 5			D					
UC-PT4-002	Option 1: In-home cognitive activities for people with early-stage dementia Option 2: Personalized cognitive activities in the context of a group activity for people with early-stage dementia	CH																					Mock-up			Prototyp			Pilot start														
Task 6.6: Pilot Theme 5: Caring for Older Individuals with Neurodegenerative Diseases																					phase 1			phase 2			phase 3	D			phase 4						phase 5				D		

UC-PT5-001	Online information and training for informal dementia caregivers	UPORTO																																								
UC-PT5-002	Digital Assistant for Older People with Mild Cognitive Impairment	UPORTO																		Mock-up						Prototyp	Prototyp	Prototyp	Prototyp	Prototyp	Prototyp	Pilot start										
UC-PT5-003	Technological resources for monitoring diabetic patients with mild cognitive impairment	UPORTO																																								
UC-PT5-004	Virtual Patient Scenarios (VPS) – Mobile Virtual Patients (MVP)	AUTH																			Mock-up					Prototyp			Pilot													
Task 6.7: Pilot Theme 6: Physical Rehabilitation at Home																							phase 1			phase 2			phase 3	D			phase 4						phase 5				D
UC-PT6-001	Training of orofacial musculature	UCLM & SAL																				Mock-up					Prototyp			Pilot												
UC-PT6-002	Gait rehabilitation	CH															Mock-up				Proto typ										Pilot start											
UC-PT6-003	3D Depth Camera Rehabilitation Tool	UCLM & SAL																				Mock-up					Prototyp			Pilot												
UC-PT6-004	Wearable Motion Monitoring Devices	UCLM & SAL																				Mock-up					Prototyp			Pilot												
Task 6.8: Pilot Theme 7: Cross-border Health Data Exchange Supporting Mobility and Accessibility for Older Individuals																										phase 1			phase 2			phase 3	D			phase 4				phase 5		D
UC-PT7-001	Monitor older patient with chronic disease when travelling abroad	5thYPE																																								
UC-PT7-002	Foster older people's (with physical disabilities) independent living by identifying accessible locations and routes in other locations (domestic and abroad)	5thYPE																																								
UC-PT7-003	Preventing and/or handling a medical emergency while visiting another country	5thYPE																																								